

**WRFN 2022
Constitutional Review
and Update Project**

FL 7/28/2022

Project
Timeframe

Approx. July 25 to
March 31, 2023 project
may carry-over year
end **contingent on
other events**

Cost Elements

1] Establish and
fund
Constitutional
Working Group

2] Project
Management

3] Legal analysis,
drafting and
support

4] Document
Control and
Administrative
Support

5] Develop
implementation
plan to hold GA to
consider the
proposed reforms

1.1] 7 Members [2 UT+ UT
Elder 2 NT + NT Elder, 1 from
Council =7] would be
expected to study for, attend
and make decisions at least
3X2 day sessions and a 2 day
GA over the Project Time
frame

2.1] Level of
effort 10
days per
month x 6
months

2.2] 4 trips to
Beaver Creek
Return from
Whitehorse

3.1] Level of
effort 12
days total
including 1 in
person visit
to Beaver
Creek Yukon
for 2 days

4.1] Develop
standard
background binders
for Constitutional
Working Group and
WRFN Chief and
Council of the
Working Reference
documents

4.2] Develop
online
repository for
public access

4.3] Level of
effort 20
days total

1.2] level of effort- 6
days per month per
member x 5 months

